


















ID Task Name Duration Start Finish

1 GENERAL CONDITIONS 30 days Tue 05/05/26 Mon 06/15/26

2 MOBILIZATION 2 days Tue 05/05/26 Wed 05/06/26

3 EROSION CONTROL INSTALL 2 days Tue 05/05/26 Wed 05/06/26

4 SHOP DRAWINGS TO MATERIAL PROCUREMENT 30 days Tue 05/05/26 Mon 06/15/26

5 SITE PREP AND MASS GRADING 90 days Thu 05/07/26 Wed 09/09/26

6 BALANCE SITE/CUT TO FILL 8 days Thu 05/07/26 Mon 05/18/26

7 MACHINE GRADING 35 days Tue 05/19/26 Mon 07/06/26

8 FINAL PRE-LANDSCAPE GRADE 12 days Tue 08/25/26 Wed 09/09/26

9 STORM DRAINAGE 40 days Tue 06/16/26 Mon 08/10/26

10 STORM DRAINAGE 40 days Tue 06/16/26 Mon 08/10/26

11 PAVING 22 days Tue 08/11/26 Wed 09/09/26

12 SUBGRADE 5 days Tue 08/11/26 Mon 08/17/26

13 ROCK BASE 5 days Tue 08/18/26 Mon 08/24/26

14 CONCRETE CURB/FLATWORK 4 days Tue 08/25/26 Fri 08/28/26

15 ASPHALT 1ST LIFT 3 days Mon 08/31/26 Wed 09/02/26

16 ASPHALT FINAL LIFT 3 days Thu 09/03/26 Mon 09/07/26

17 TRASH/BENCH INSTALL 2 days Tue 09/08/26 Wed 09/09/26
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